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CITY OF SANTA BARBARA 
 
 COUNCIL AGENDA REPORT 

 
 
 

AGENDA DATE: October 6, 2009 
 
TO: Mayor and Councilmembers 
 
FROM: Engineering Division, Public Works Department 
 
SUBJECT: Authorization To Terminate The Green Mobile Home Park 

Encroachment Permit  
 
 
RECOMMENDATION:  That Council:   
 
A. Authorize and direct the Public Works Director to terminate a portion of the 

Encroachment Permit, Agreement No. 16,786, Ordinance No. 4788, for the 
Green Mobile Home Park (Park), from 120 feet south of Punta Gorda Street to 
Highway 101, effective September 1, 2010, in accordance with the terms of the 
Agreement; and 

B. Authorize the Public Works Director to terminate the remainder of the 
Encroachment Permit effective September 1, 2011. 

 
BACKGROUND: 
 
Caltrans is now constructing the Highway 101 Widening Project from Milpas Street to 
Hot Springs Road, which includes a new bridge that approximately triples the flood 
carrying capacity of Sycamore Creek under Highway 101.  In order to fully utilize the 
increased capacity, Sycamore Creek must be widened.  City staff has been working on 
a plan to reduce neighborhood flooding, like that experienced in 1995, by incrementally 
widening Sycamore Creek just upstream from Highway 101.  This is especially 
important given the expected potentially large increase in runoff due to the effects of the 
Tea Fire in the Sycamore Canyon watershed.  
 
Prior to 1989, Green Mobilehome Park was a privately owned park which rented 
mobilehome spaces to low income mobilehome owners.  At that time, the SB 
Community Housing Corporation took the lead in working with the tenants and in 
approaching the park owner and arranging a sale of the Park to its tenants using an 
acquisition loan through from the State Housing and Community Development 
Department.  This loan, along with a loan from the City Redevelopment Agency, allowed 
the low-income tenants in the Park to purchase and rehabilitate the Park so they could 
run the Park as a owner co-operative. 
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In 1992, SBCHC wanted to lower their debt service on several of the affordable rental 
properties which it had acquired and financed as part of its original tax exempt financing 
bonds. SBCHC had retained a security interest in Green MHP and had pledged Green 
MHP as one of the real properties used as security for the bonds. At a later date 
SBCHC had Green MHP removed as collateral used to secure the bonds and arranged 
for the Park’s ownership to be transferred to a non-profit corporation incorporated by 
CHC called Cypress Tree Apartments. 
 
As part of this refinancing, the City also granted Green MHP a 30-foot wide Revocable 
Encroachment Permit (Agreement No. 16,786) to accommodate seven mobilehome 
sites that encroach into the City’s 60-foot Soledad Street right-of-way (Attachment 1).  
[The remaining 30 feet of Soledad Street right of way is occupied by Sycamore Creek.] 
The issuance of the encroachment permit by the City apparently was related to a 
demand from the title company which handled the refinance transaction after it 
discovered that the City right-of-way for Soledad Street went through the Park and 
caused the encroachment of several mobilehomes within this right-of-way. Apparently, 
this encroachment had been overlooked at the time of the original 1989-90 purchase by 
SBCHC. 
 
On January 13, 2009, Council authorized a contract with Penfield & Smith to perform a 
study and conceptual design options for Lower Sycamore Creek Drainage 
Improvements (Study).  The Study showed the necessity of using the entire 60-foot 
Soledad Street right of way for widening Sycamore Creek in order to increase its flood 
carrying capacity.  Currently, Sycamore Creek Channel is approximately 27 feet wide at 
the top of the existing bank.  In consultation with both the Creeks and Planning 
Divisions, Option A from the Study (Attachment 2) was selected as the typical Channel 
cross section.  It is an earthen cross section with a rock slope that will be 60-feet wide at 
the top of bank.  
 
In order to proceed with widening Sycamore Creek, staff needs Council’s authorization 
to proceed to terminate the Encroachment Permit between the City and the successor 
owner, now Cypress Tree.  Paragraph 6 of this Encroachment Permit states:  
 

“REVOCATION UPON NOTICE:  City may revoke this 
Encroachment Permit or a part hereof, at the sole discretion of 
the City, by giving written notice to Permittee at least 365 days 
prior written notice to Permittee of termination.  In such event, 
Permittee shall, at Permittee’s sole expense, remove any 
Encroachment or part thereof, and restore the area as shall be 
required by City.”  

 
DISCUSSION: 
 
The Park consists of 50 mobile home spaces adjacent to the Soledad Street right of 
way between Highway 101 and Punta Gorda Street (Attachment 3).  There are seven 
spaces (Numbers 1, 2, 3, 4, 28, 48, and 51) that encroach into the City’s Soledad Street 
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right of way at the southerly end (starting 120 feet south of Punta Gorda Street to the 
new Highway 101 Bridge).  In addition, the driveway entrance from Punta Gorda Street 
encroaches into the City’s Soledad Street right of way at the northerly end (the first 120 
feet of Sycamore Creek downstream from Punta Gorda Street).   
 
Staff proposes to partially terminate the Encroachment Permit, starting 120 feet 
downstream and south of Punta Gorda Street to the new Highway 101 Bridge, so that 
the first phase of creek widening can occur at the southerly end.  This partial termination 
will directly impact the seven mobile home spaces that currently encroach into the 
Soledad Street right of way.  The driveway entrance from Punta Gorda can continue to 
encroach until the City can finance the next phase of construction that will widen 
Sycamore Creek at the northerly end and replace the Punta Gorda Street Bridge.   
 
Generally, creek widening construction should proceed from downstream to upstream in 
order to get the maximum hydraulic benefit.  Caltrans is currently widening the Highway 
101 Bridge.  Further downstream is the Union Pacific Railroad Bridge (UPRB) that also 
needs widening.  However, it has been determined that, in this instance, widening of the 
UPRB can occur and provide benefits at any time.  Therefore, staff proposes widening 
the southerly (downstream) portion of the Soledad Street right of way first and requests 
authorization to terminate that portion of the existing Encroachment Permit, effective 
September 1, 2010. 
 
Staff is working to find funding to replace the old existing Punta Gorda Street Bridge, 
thus allowing the City to widen the remaining northerly portion of the Sycamore Creek 
between the new Highway 101 Bridge and Punta Gorda Street.  By delaying the 
termination of the remaining encroachment by one year, the Park will have additional 
time to prepare plans to eliminate this driveway and to reconfigure its layout to meet fire 
and safety requirements.   
 
The President of the Board of Directors of Cypress Tree has been cooperating with staff 
by attempting to obtain information from residents who would be displaced by the 
proposed Sycamore Creek widening project and developing strategies to minimize any 
relocation inconveniences to the occupants.  The City is not legally required to pay 
relocation costs to displaced residents; however, the Housing Authority has advised the 
City they will move any qualified displaced residents’ names to the top of the eligibility 
list for Section 8 Housing  because they are being displaced by government action.  
This is irrespective of the City’s right under the Encroachment Permit to require removal 
of the Park’s encroachments by giving written notice.  It is currently unknown whether or 
not any of residents qualify for Section 8 Housing.   
 
In addition, one of the seven mobile home sites that encroaches into the City’s Soledad 
Street right of way is currently vacant.  Staff is investigating renting this space until 
Channel construction starts.  This way, the space will remain vacant, thereby reducing 
the number of residents that will be displaced by the proposed Sycamore Creek 
widening project, and the Park will continue to receive rent for that space. 
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Upon direction from Council to proceed with the termination of the Encroachment 
Permit, staff will move forward with completing final design to widen the Sycamore 
Creek Channel to accommodate the Caltrans bridge widening. 
 
Public Outreach 
 
On August 12, 2009, City staff met with approximately 15 Park residents to discuss the 
very clear public necessity for the Sycamore Creek Widening Project, including the 
unavoidable need to terminate the Encroachment Permit.  A Spanish translator was 
provided.  The meeting generally went well and Park residents appeared to understand 
the need to widen the creek and terminate the Encroachment Permit.  Park residents 
and the Board of Directors of Cypress Tree were also notified of this Council Meeting. 
 
BUDGET/FINANCIAL INFORMATION: 
 
Currently, there are sufficient funds in the Streets Capital Program Fund to widen 
Sycamore Creek from 120 feet south of Punta Gorda Street to Highway 101.   Staff will 
return to Council for construction contract authorization. 
 
 
ATTACHMENTS: 1. Vicinity Map 

2. Option A - Typical Section Trapezoidal Channel 
3. Santa Barbara Green Mobile Home Park 

 
PREPARED BY: Pat Kelly, Assistant Public Works Director/City Engineer/LA/sk 
 
SUBMITTED BY: Christine F. Andersen, Public Works Director 
 
APPROVED BY:  City Administrator’s Office 



Terminate Portion of Encroachment Permit 
120’ South of Punta Gorda Street to Highway 101.
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